~ Pparcel GRemEdiaI Action Update

Durable Cover Construction

BCT Meeting
May 29, 2013




e Construction Progress Update
— Rough Grading
— Aggregate Base Import and Placement
— Finish Grading and Compaction
— Laying Asphalt Pavement
— Exterior Durable Cover Construction
— Building Foundation Repairs

e Work Remaining
e Schedule
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Project Location

PARCEL F
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Rough Gradi
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Delivery of Aggregate Base
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Aggregate Base
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Finish Grading
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Finish Grading and Compaction
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Asphalt Cover Placement
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Asphalt Placement and Compaction
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Asphalt Placement and Compaction
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Building Slab Repair
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Building Slab Repair
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Remaining Work to be Completed

comp
comp
comp

ete asphalt paving
ete drainage improvements
ete building slab repairs

Raise monitoring wells
Prepare Remedial Action Closure Report
Perform quarterly inspections and repairs
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Schedule

e Mobilize and set up Temp Facilities  January 2013
e Site Preparation and Debris Removal Jan-Apr 2013

e Building foundation repairs Feb-Apr 2013
e Rough grading Feb-Apr 2013
e Drainage improvements Mar-May 2013
e AB placement and Finish Grading Apr-May 2013
e Asphalt placement May-Jun 2013
e Quarterly O&M from Jun 2013 until
transfer
e Draft RACR Aug 2013

e Final RACR Nov 2013
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